
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/29/2019

ESTIMATE SUMMARY 17:36:05

CONTID: C22377         ESTIMATE NO: 0001 PROG 2005

PCN: 22377-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13  COUNTY ROAD 3 SOUTH PERCENT TIME:

PROJECT NO: STR0132-021                   

SH 13 COUNTY ROAD 3 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,877,303.10 PARTICIPATING $ $ 72,090.00

AWARD PROJECT AMT: 10,888,031.90 NON-PARTICIPATING 175,103.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,415.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.08%

11,630,109.15

247,193.95

247,193.95

239,778.13

$

$

$

$

72,090.00

175,103.95

247,193.95

0.00

247,193.95

-7,415.82

0.00

239,778.13

0.00

AMOUNT DUE 239,778.13 239,778.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 239,778.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 7/17/2020 ??:??:??

ORIG TIME ALLOW: 7/17/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

04/20/2019

01/10/2019

01/24/2019

03/11/2019

04/01/2019
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.790

201-00000  
 

26,465.000.790

26,465.00

1.000

L S 

33,500.00000

0010 Removal of Headwall 0.000

5.000

202-00015  
 

1,775.005.000

1,775.00

18.000

EACH

355.00000

0015 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

36,710.00000

0020 Removal of Pipe 0.000

1.000

202-00033  
 

2,620.001.000

2,620.00

12.000

EACH

2,620.00000

0025 Removal of Delineator 0.000

112.000

202-00090  
 

1,355.20112.000

1,355.20

112.000

EACH

12.10000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

970.000

SY  

18.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

35,472.000

SF  

0.80000

0040 Removal of Ground Sign 0.000

1.000

202-00810  
 

152.001.000

152.00

6.000

EACH

152.00000

0045 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

49,160.000

LF  

0.78000

0050 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

12.000

EACH

104.00000

0055 Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

1.000

EACH

1,640.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

10,000.000

CY  

10.60000

0065 Embankment Material (Complete In Place) 0.000

1,710.000

203-00060  
 

20,862.001,710.000

20,862.00

93,297.000

CY  

12.20000

0070 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

182.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

180.00000

0080 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

125.00000

0085 Dozing 0.000

1.000

203-01550  
 

210.001.000

210.00

40.000

HOUR

210.00000

0090 Hydraulic Excavator 0.000

1.000

203-01565  
 

210.001.000

210.00

40.000

HOUR

210.00000

0095 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

117.00000

0100 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

200.00000

0105 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

290.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

45.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

50.200

CY  

268.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

24,200.000

CY  

5.25000

0125 Stockpile Topsoil 0.000

8,263.000

207-00210  
 

57,841.008,263.000

57,841.00

24,200.000

CY  

7.00000

0130 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

15,500.000

LF  

4.15000

0135 Erosion Log Type 1 (20 Inch) 0.000

432.000

208-00013  
 

2,851.20432.000

2,851.20

432.000

LF  

6.60000

0140 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

7.45000

0145 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,380.00000

0150 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,790.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

45.00000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

90.00000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

350.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Trash 0.000

6.000

208-00107  
 

480.006.000

480.00

80.000

HOUR

80.00000

0175 Erosion Control Management 0.000

2.000

208-00207  
 

1,880.002.000

1,880.00

120.000

DAY 

940.00000

0180 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

100,000.000

GAL 

0.76000

0185 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

300.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

45.000

ACRE

428.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

45.000

ACRE

335.00000

0200 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

45.000

ACRE

525.00000

0205 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

35.000

ACRE

1,150.00000

0210 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

9,000.000

LB  

1.85000

0215 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

2,930.00000

0220 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

28,000.000

SY  

2.15000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wildlife Biologist 0.000

5.000

240-00000  
 

575.005.000

575.00

24.000

HOUR

115.00000

0230 Removal of Nests 0.000

1.000

240-00010  
 

90.001.000

90.00

40.000

HOUR

90.00000

0235 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

40.000

SY  

15.40000

0240 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

59,888.000

TON 

17.60000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

40,976.000

TON 

19.20000

0250 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

66,711.000

SY  

0.95000

0255 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

120.000

TON 

165.00000

0260 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

38,824.000

TON 

59.30000

0265 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

1,533.000

TON 

405.00000

0270 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

795.000

TON 

475.00000

0275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

17,589.000

GAL 

2.25000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

20,192.000

SY  

1.95000

0285 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

67.000

CY  

70.00000

0290 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

56.000

CY  

80.00000

0295 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

40,000.000

SY  

1.65000

0300 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

61.100

CY  

690.00000

0305 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

94.900

CY  

900.00000

0310 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

6,326.000

LB  

5.50000

0315 8x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70808  
 

0.000.000

0.00

206.000

LF  

1,590.00000

0320 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

950.000

LF  

38.40000

0325 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

2,840.00000

0330 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

34.000

EACH

156.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

77.000

EACH

208.00000

0340 Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

0.000

607-11310  
 

0.000.000

0.00

44,120.000

LF  

3.45000

0345 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.65000

0350 Wood Snow Fence (8 Foot High) 0.000

0.000

607-32208  
 

0.000.000

0.00

590.000

EACH

416.00000

0355 16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

18.000

EACH

260.00000

0360 20 Foot Cattle Guard 0.000

0.000

611-00020  
 

0.000.000

0.00

1.000

EACH

19,500.00000

0365 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

117.000

EACH

23.20000

0370 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

27.30000

0375 Mobile Light Tower 0.000

0.000

613-81900  
 

0.000.000

0.00

3.000

EACH

5,050.00000

0380 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

2.000

EACH

303.00000

0385 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

505.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

35,600.000

LF  

0.44000

0395 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000.000

0.00

260.000

LF  

129.00000

0400 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

255.000

LF  

156.00000

0405 30 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20031  
 

0.000.000

0.00

493.000

LF  

163.00000

0410 36 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20037  
 

0.000.000

0.00

418.000

LF  

173.00000

0415 48 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20049  
 

0.000.000

0.00

130.000

LF  

231.00000

0420 60 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20061  
 

0.000.000

0.00

214.000

LF  

296.00000

0425 Construction Surveying 0.000

0.260

625-00000  
 

26,878.800.260

26,878.80

1.000

L S 

103,380.00000

0430 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

717,980.00000

0435 Public Information Services (Tier III) 0.000

0.100

626-01103  
 

808.000.100

808.00

1.000

L S 

8,080.00000

0440 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

286.000

GAL 

95.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,048.000

GAL 

48.50000

0450 Flagging 0.000

258.500

630-00000  
 

5,480.20258.500

5,480.20

12,000.000

HOUR

21.20000

0455 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

3,000.000

HOUR

45.50000

0460 Traffic Control Inspection 0.000

4.000

630-00007  
 

988.004.000

988.00

150.000

DAY 

247.00000

0465 Traffic Control Management 0.000

10.000

630-00012  
 

9,040.0010.000

9,040.00

250.000

DAY 

904.00000

0470 Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

5,060.002.000

5,060.00

4.000

EACH

2,530.00000

0475 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

152.00000

0480 Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

101.005.000

101.00

26.000

EACH

20.20000

0485 Construction Traffic Sign (Panel Size B) 0.000

22.000

630-80342  
 

666.6022.000

666.60

96.000

EACH

30.30000

0490 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

40.40000

0495 Construction Traffic Sign (Special) 0.000

96.000

630-80344  
 

2,908.8096.000

2,908.80

192.000

SF  

30.30000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Portable Message Sign Panel 0.000

34.000

630-80359  
 

2,747.2034.000

2,747.20

630.000

DAY 

80.80000

0505 Drum Channelizing Device 0.000

125.000

630-80360  
 

1,262.50125.000

1,262.50

500.000

EACH

10.10000

0510 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

25.30000

0515 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

25.30000

0520 Portable Traffic Speed Monitor 0.000

9.000

630-80368  
 

181.809.000

181.80

630.000

DAY 

20.20000

0525 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

32.90000

0530 Traffic Cone 0.000

40.000

630-80380  
 

42.0040.000

42.00

250.000

EACH

1.05000

0535 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

2.000

EACH

3,030.00000

0540 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,590.00000

0545 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

160.000

DAY 

101.00000

0550 Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

35,360.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

497,000.000

F A 

1.00000

0565 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

5,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

72.650

700-70016  
 

72.6572.650

72.65

80,000.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0590 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

CAT 175,103.95175,103.9511,801,463.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 0.000

1.000

620-00002  
 

37,630.001.000

37,630.00

1.000

EACH

37,630.00000

0600 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

30,710.001.000

30,710.00

1.000

EACH

30,710.00000
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PCN: 22377-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR0132-021                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:36:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Sanitary Facility 0.000

1.000

620-00020  
 

3,750.001.000

3,750.00

2.000

EACH

3,750.00000

CAT 72,090.0072,090.0075,840.00CURRENT AMT0400 $ $ $

$ 247,193.95247,193.95$11,877,303.10$CURRENT AMTPROJECT TOTAL


